
Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU105

Activity Filter * Starts In FY *
WBS No: 1DAF01 Title: Remote Operating Size Reduction System
Activity ID: 1DRRSRU105 Description: Remote Operating SRS - Proj Mgmt 4th Qtr Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1001 Project Management for RRSRU 1.00 each 620EE 620 12,775 73,100 85,875 91,9696,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,009 5,00905,009

Total for Activity 1DRRSRU105: 620 12,775 73,100 90,884 96,9776,0945,009

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1001 - Project Management for RRSRU

Resources

BOE Estimators Experience - Randy Walker on previous conceptual engineering activities in B776/777
Experience Item Desc - Project Management for the robotic-SRU in B776/777 rm 127
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 10,800 hours, $876,132 unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 10,800 hours, $876,132 unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 310.00 HoursKD10H750 T050STRAIGHT TIME BASE

310 hours 1 full time RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 310.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 full time D&D workers 310 hoursFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 10,200.00 DollarsK399SA52 E040TENERA

120 hours 1 electrical engineer85 dollars per hour TeneraFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 10,200.00 DollarsK399SA52 E070TENERA

1 85 dollars per hour Tenera120 hours1 mechanical engineerFactors
Building 776 ProjectOTHER ENGINEERS Linear 26,350.00 DollarsK399SA52 E130TENERA

310 hours each 1 Technical Support Person85 dollars per hour TeneraFactors
Building 776 ProjectOTHER ENGINEERS Linear 26,350.00 DollarsK399SA52 E130TENERA

310 hours 85 dollars per hour Tenera1 Fire Protection Engineer/HVAC Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,074.68 DollarsZDEPTCON 0000CONTINGENCY

3074.68 DollarsFactors
No DepartmentNONE Linear 1,933.90 DollarsZDEPTESC 0000ESCALATION

1933.9 DollarsFactors
Activity ID: 1DRRSRU115 Description: Remote Operating SRS - Facility Mods Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1101 IWCP Development for RR-SRU installation 1.00 each 0VQ 0 0 134,400 134,400 134,40000
RSRU1102 Floor Modifications 1.00 each 0VQ 0 0 75,034 75,034 75,03400
RSRU1103 Electrical Supply Modifications 1.00 each 0VQ 0 0 27,178 27,178 27,17800
RSRU1104 HVAC  Modifications 1.00 each 0VQ 0 0 223,945 223,945 223,94500
RSRU1105 Perform Misc  Modifications 1.00 each 0VQ 0 0 53,550 53,550 53,55000
RSRU1106 Lighting System Modifications 1.00 each 0VQ 0 0 2,027 2,027 2,02700
RSRU1107 Tank Wall  Modifications 1.00 each 0VQ 0 0 1,700 1,700 1,70000
RSRU1108 Fire System Modifications 1.00 each 0VQ 0 0 31,659 31,659 31,65900
RSRU1110 Construction Management 1.00 each 0VQ 0 0 231,852 231,852 231,85200
RSRU1111 General Support/Equipment/Training/Badging 1.00 each 0VQ 0 0 179,377 179,377 179,37700
RSRU1112 Known Change Orders 1.00 each 0VQ 0 0 425,000 425,000 425,00000
RSRU1113 Escorts 1.00 each 0VQ 0 0 115,020 115,020 115,02000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81,730 81,730081,730
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU115

Activity Filter * Starts In FY *
Total for Activity 1DRRSRU115: 0 0 1,500,742 1,582,472 1,582,472081,730

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1101 - IWCP Development for RR-SRU installation

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
Building 776 ProjectOTHER ENGINEERS Linear 134,400.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

21 IWCP Packages January 2000 Earned Value Factor80 dollars per hour80 Hours per IWCP PackageFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1102 - Floor Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 75,034.00 DollarsK777CA5B 0000CONSTRUCTION

75034 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1103 - Electrical Supply Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 27,178.00 DollarsK777CA5B 0000CONSTRUCTION

27178 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1104 - HVAC  Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 223,945.00 DollarsK777CA5B 0000CONSTRUCTION

223945 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1105 - Perform Misc  Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 53,550.00 DollarsK777CA5B 0000CONSTRUCTION

53550 DollarsFactors
Line Item RSRU1106 - Lighting System Modifications

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 2,027.00 DollarsK777CA5B 0000CONSTRUCTION

2027 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1107 - Tank Wall  Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 1,700.00 DollarsK777CA5B 0000CONSTRUCTION

1700 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1108 - Fire System Modifications

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 31,659.00 DollarsK777CA5B 0000CONSTRUCTION

31659 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1110 - Construction Management

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 231,852.00 DollarsK777CA5B 0000CONSTRUCTION

231852 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1111 - General Support/Equipment/Training/Badging

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
ConstructionNONE Linear 179,377.00 DollarsK777CA5B 0000CONSTRUCTION

179377 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1112 - Known Change Orders

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU115

Activity Filter * Starts In FY *
Construction INONE Linear 425,000.00 DollarsK777SA5B 0000CONSTRUCTION

425000 Change Orders for flooringFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1113 - Escorts

Resources

BOE Vendor Name - RMRS Engineering
Vendor Quote - KRCR10-01 with K-H Revisions
Quote Received by - Jeff Woltmath x 2688
Item being quoted - ROSRS Facility Modifications
Other Info - Davis Bacon Quote as modified by K-H Project Manager
Availability - K-H Construction to perform the scope

Department
Building 776 ProjectNONE Linear 115,020.00 DollarsK399SA56 0000WORLD WIDE SERVICES

6 Escorts 71 days9 hours per day30 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,172.41 DollarsZDEPTCON 0000CONTINGENCY

50172.4 DollarsFactors
No DepartmentNONE Linear 31,557.25 DollarsZDEPTESC 0000ESCALATION

31557.3 DollarsFactors
Activity ID: 1DRRSRU150 Description: Remote Operating SRS - BIO Update Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1501 BIO Revisions 1.00 each 0EE 0 0 83,000 83,000 83,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,092 4,09204,092

Total for Activity 1DRRSRU150: 0 0 83,000 87,092 87,09204,092

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1501 - BIO Revisions

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - BIO Page Change for Installation Package and operation of the robotic system as designed and installed.
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $83k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $83k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 68,000.00 DollarsK399SA52 E080TENERA

40 hour per week 10 weeks2 BIO Engineer
85 dollars per hour

Factors

Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 15,000.00 DollarsK399SA52 P160TENERA
1 Procedure Writer 75 dollars per hour40 hours per week
5 weeks

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,431.95 DollarsZDEPTCON 0000CONTINGENCY

2431.95 DollarsFactors
No DepartmentNONE Linear 1,659.75 DollarsZDEPTESC 0000ESCALATION

1659.75 DollarsFactors
Activity ID: 1DRRSRU160 Description: Remote Operating SRS - RFETS Procedure Develop Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1601 Identify Work Steps 1.00 each 378EE 378 7,770 0 7,770 11,4773,7060
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU160

Activity Filter * Starts In FY *
RSRU1602 Hazards Identification/JHA 1.00 each 240EE 240 4,934 47,600 52,534 54,8872,3530
RSRU1603 Draft Operations Procedure 1.00 each 0EE 0 0 18,135 18,135 18,13500
RSRU1604 Review/Revise Operation Procedure 1.00 each 0EE 0 0 8,775 8,775 8,77500
RSRU1605 Prepare SES/USQD 1.00 each 0EE 0 0 17,000 17,000 17,00000
RSRU1606 Finalize Procedures 1.00 each 0EE 0 0 7,605 7,605 7,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,420 6,42006,420

Total for Activity 1DRRSRU160: 618 12,704 99,115 118,239 124,2986,0606,420

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1601 - Identify Work Steps

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 378 hrs, $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 378 hrs, $8k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 126.00 HoursKD10H750 T050STRAIGHT TIME BASE

9 hours per day 14 days1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 252.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 D&D Workers 9 hours each per day14 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1602 - Hazards Identification/JHA

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Job Hazard Analysis
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 240 hrs, $53k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 240 hrs, $53k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 10 days8 hours per dayFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKD10H750 T060STRAIGHT TIME BASE

8 hours per day each 2 D&D Workers10 working daysFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 34,000.00 DollarsK399SA52 E080TENERA

40 hours per week 10 weeks each CSOL development1 Criticality Safety Engineers85 dollars per hourFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,800.00 DollarsK399SA52 E080TENERA

85 dollars per hour 2 weeks review nuclear hazard controls1 Nuclear Safety Engineer
40 hours per week

Factors

Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 6,800.00 DollarsK399SA52 P090TENERA
1 Industrial Hygenist 85 dollars per hour10 days8 hours per dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1603 - Draft Operations Procedure

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $18k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $18k unburdened
 Basis for adjustment - N/A

Department

6/22/00 10:07:43 PMPage 5 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU160

Activity Filter * Starts In FY *
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 18,135.00 DollarsK399SA52 P160TENERA

65 dollars per hour 9 hours per day1 procedure writer
31 working days

Factors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1604 - Review/Revise Operation Procedure

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $9k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $9k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 8,775.00 DollarsK399SA52 P160TENERA

9 hours per day 15 working days65 dollars per hour
1 Procedure Writer

Factors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1605 - Prepare SES/USQD

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $17k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $17k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 17,000.00 DollarsK399SA52 E080TENERA

5 weeks 1 Nuclear Engineer40 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1606 - Finalize Procedures

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $8k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,605.00 DollarsK399SA52 P160TENERA

1 Procedure Writer 9 hours per day13 working days
65 dollars per hour

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,940.89 DollarsZDEPTCON 0000CONTINGENCY

3940.9 DollarsFactors
No DepartmentNONE Linear 2,478.73 DollarsZDEPTESC 0000ESCALATION

2478.73 DollarsFactors
Activity ID: 1DRRSRU170 Description: Remote Operating SRS - RFETS Training Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1701 Develop Certification Requirements 1.00 each 0EE 0 0 7,605 7,605 7,60500
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU170

Activity Filter * Starts In FY *
RSRU1702 Training for Remote Robotic SRU 1.00 each 1,920EE 1,920 39,469 0 39,469 58,29518,8270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,589 3,58903,589

Total for Activity 1DRRSRU170: 1,920 39,469 7,605 50,663 69,48918,8273,589

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1701 - Develop Certification Requirements

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Develop Certification Requirements for Training operators to run the HS-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $7k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $7k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTRAINERS Linear 7,605.00 DollarsK399SA52 P150TENERA

1 Trainer 65 dollars per hour13 working days9 hours per dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1702 - Training for Remote Robotic SRU

Resources

BOE Estimators Experience - Randy Walker based on experience from training to procedures in B776/777
Experience Item Desc - Training for SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 1920 hours, $40k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 1920 hours, $40k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 640.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 8 weeks40 hours each to train on the operation Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,280.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Craft Personnel 8 weeks40 hours each to train on operation of Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,203.17 DollarsZDEPTCON 0000CONTINGENCY

2203.17 DollarsFactors
No DepartmentNONE Linear 1,385.74 DollarsZDEPTESC 0000ESCALATION

1385.74 DollarsFactors
Activity ID: 1DRRSRU180 Description: Remote Operating SRS -Phs IV Startup in B776/777 Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU1801 Readiness Demonstration Preparation 1.00 each 0EE 0 0 14,000 14,000 14,00000
RSRU1806 Perform Hot Start Management Review 1.00 each 0EE 0 0 20,000 20,000 20,00000
RSRU1809 Perform Independent Validation Review 1.00 each 0EE 0 0 20,000 20,000 20,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,331 8,33108,331

Total for Activity 1DRRSRU180: 0 0 54,000 62,331 62,33108,331
Line Item RSRU1801 - Readiness Demonstration Preparation

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration preparation activities for RR-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $14k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14k unburdened
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 14,000.00 DollarsK399SA5H G010SUBCONTRACTED SRVS

40 hours to conduct management review 1 Admimnistrative Assistant35 dollars per hour
10 weeks

Factors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1806 - Perform Hot Start Management Review

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration for RR-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $20k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $20k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectOTHER ENGINEERS Linear 20,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

100 dollars per hour 40 hours per week5 subcontracted evaluators
1 week each

Factors

Cost Element Skill Quantity UnitsCurve

Line Item RSRU1809 - Perform Independent Validation Review

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform IVR for RR-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $20k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $20k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectOTHER ENGINEERS Linear 20,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 week each 40 hours5 Subcontracted Evaluators100 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,807.36 DollarsZDEPTCON 0000CONTINGENCY

5807.36 DollarsFactors
No DepartmentNONE Linear 2,523.50 DollarsZDEPTESC 0000ESCALATION

2523.5 DollarsFactors
Activity ID: 1DRRSRU200 Description: FY01 Remote Operating SRS Maintenance Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU200 FY-01 Remote Robotic SRU Maintenance 1.00 each 25,344EE 25,344 611,217 447,850 1,059,067 1,274,826215,7590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 196,674 196,6740196,674

Total for Activity 1DRRSRU200: 25,344 611,217 447,850 1,255,741 1,471,500215,759196,674
Line Item RSRU200 - FY-01 Remote Robotic SRU Maintenance

BOE ROSRS operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Estimators Experience - Maintenance Requirements for such items as the supercompactor and the ASRF.
Experience Item Desc - Maintenance on the RRSRU
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 1
 Units - lot
 Unit Cost - $ 250,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $ 250,000
 Basis for adjustment - N/A

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,728.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,456.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 576.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,152.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,608.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 192 days3 hoursFactors
Building 776 ProjectNONE Linear 197,850.00 DollarsK399SA5C 0000SUPPLIES

1319000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 250,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

250000 Maintenance on the RRSRUFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 137,099.50 DollarsZDEPTCON 0000CONTINGENCY

137100 DollarsFactors
No DepartmentNONE Linear 59,574.46 DollarsZDEPTESC 0000ESCALATION

59574.5 DollarsFactors
Activity ID: 1DRRSRU300 Description: FY02 Remote Operating SRS Maintenance Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU200 FY-02 Remote Robotic SRU Maintenance 1.00 each 25,344EE 25,344 611,217 450,250 1,061,467 1,275,238213,7710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 256,998 256,9980256,998

Total for Activity 1DRRSRU300: 25,344 611,217 450,250 1,318,465 1,532,236213,771256,998

Cost Element Skill Quantity UnitsCurve

Line Item RSRU200 - FY-02 Remote Robotic SRU Maintenance

Resources

BOE ROSRS operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Estimators Experience - Maintenance Requirements for such items as the supercompactor and the ASRF.
Experience Item Desc - Maintenance on the RRSRU
Breakdown of Cost Data:
 Item - 1
 Units - lot
 Unit Cost - $ 250,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $ 250,000
 Basis for adjustment - N/A

Department
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU300

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,728.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,456.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 576.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,152.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,608.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 192 days3 hoursFactors
Building 776 ProjectNONE Linear 200,250.00 DollarsK399SA5C 0000SUPPLIES

1335000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 250,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

250000 Maintenance on the RRSRUFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179,682.50 DollarsZDEPTCON 0000CONTINGENCY

179683 DollarsFactors
No DepartmentNONE Linear 77,315.91 DollarsZDEPTESC 0000ESCALATION

77315.9 DollarsFactors
Activity ID: 1DRRSRU400 Description: FY03 Remote Operating SRS Maintenance Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

RSRU200 FY-03 Remote Robotic SRU Maintenance 1.00 each 25,344EE 25,344 611,217 457,150 1,068,367 1,253,906185,5400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251,727 251,7270251,727

Total for Activity 1DRRSRU400: 25,344 611,217 457,150 1,320,094 1,505,634185,540251,727

Cost Element Skill Quantity UnitsCurve

Line Item RSRU200 - FY-03 Remote Robotic SRU Maintenance

Resources

BOE ROSRS operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Estimators Experience - Maintenance Requirements for such items as the supercompactor and the ASRF.
Experience Item Desc - Maintenance on the RRSRU
Breakdown of Cost Data:
 Item - 1
 Units - lot
 Unit Cost - $ 250,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $ 250,000
 Basis for adjustment - N/A

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,728.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,456.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 192 days9 hoursFactors

6/22/00 10:07:46 PMPage 10 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF01
Activity ID: 1DRRSRU400

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 576.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,152.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,608.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 192 days3 hoursFactors
Building 776 ProjectNONE Linear 207,150.00 DollarsK399SA5C 0000SUPPLIES

1381000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 250,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

250000 Maintenance on the RRSRUFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139,665.70 DollarsZDEPTCON 0000CONTINGENCY

139666 DollarsFactors
No DepartmentNONE Linear 112,061.70 DollarsZDEPTESC 0000ESCALATION

112062 DollarsFactors
WBS No: 1DAF02 Title: Inter-Tent Dismantlement Chamber
Activity ID: 1DSBIRD105 Description: B776/777 Hard Side SRU (ITC) Project Mgmt Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1001 Project Management for HSSRU 1.00 each 0EE 0 0 107,936 107,936 107,93600
Total for Activity 1DSBIRD105: 0 0 107,936 107,936 107,93600

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1001 - Project Management for HSSRU

Resources

BOE Estimators Experience - Randy Walker on previous conceptual engineering activities in B776/777
Experience Item Desc - Project Management for Hard Sided-SRU in B776/777 rm 430
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $145,480
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $145,480
 Basis for adjustment - N/A

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 17,680.00 DollarsK399SA52 E040TENERA

1 electrical engineer 85 dollars per hour Tenera26 working days8 hours per dayFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 17,680.00 DollarsK399SA52 E070TENERA

26 working days 8 hours per day1 mechanical engineer85 dollars per hour TeneraFactors
Building 776 ProjectOTHER ENGINEERS Linear 57,600.00 DollarsK399SA52 E130TENERA

1 Technical Support Person 8 AWS working days72 dollars per hour Tenera5 days per week
20 weeks total in FY-00

Factors

Building 776 ProjectOTHER ENGINEERS Linear 14,976.00 DollarsK399SA52 E130TENERA
1 Fire Protection Engineer/HVAC 72 dollars per hour Tenera8 hours per day26 working daysFactors

Activity ID: 1DSBIRD130 Description: B776/777 Hard Side SRU Facility Modifications Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1301 IWCP Development for HS-SRU installation 1.00 each 152EE 152 3,288 41,230 44,518 46,1221,6040
BIRD1302 Floor Modifications 1.00 each 76EE 76 1,577 17,100 18,677 19,4477700
BIRD1303 Electrical Supply Modifications 1.00 each 304EE 304 6,442 9,500 15,942 19,0853,1440
BIRD1304 HVAC  Modifications 1.00 each 152EE 152 3,154 24,700 27,854 29,3931,5390
BIRD1305 Perform Misc  Modifications 1.00 each 304EE 304 6,308 39,900 46,208 49,2863,0780
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD130

Activity Filter * Starts In FY *
Total for Activity 1DSBIRD130: 988 20,769 132,430 153,199 163,33410,1350

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1301 - IWCP Development for HS-SRU installation

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - IWCP Development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 160 hours, $47k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 160 hours, $47k unburdened
 Basis for adjustment -N/A

Department
Electrical MaintenanceELECTRICIANS Linear 76.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Craft support 0.95 January 2000 Earned Value Factor40 hours eachFactors
Electrical MaintenanceELECTRICIANS Linear 76.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Electricians 0.95 January 2000 Earned Value Factor40 hours eachFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 16,150.00 DollarsK399SA52 E080TENERA

200 hours 80 nuc safety and 120 hrs crit 0.95 January 2000 Earned Value Factor85 dollars per hour TeneraFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 14,820.00 DollarsK399SA52 P070TENERA

1 IWCP Planner 65 dollars per hour Tenera6 weeks40 hours per week
0.95 January 2000 Earned Value Factor

Factors

Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 6,460.00 DollarsK399SA52 P090TENERA
80 hours 0.95 January 2000 Earned Value Factor85 dollars per hourFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,800.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS
40 hours each 50 dollars per hour2 D&D Craft
0.95 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1302 - Floor Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 80 hours, $20k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 80 hours, $20k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 76.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 0.95 January 2000 Earned Value Factor40 hours each RCT supportFactors
Building 776 ProjectNONE Linear 9,500.00 DollarsK399SA5C 0000SUPPLIES

1 0.95 January 2000 Earned Value Factor10000 misc supplies and equipment for Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,600.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

1 50 dollars per hour4 D&D Craft40 hours each
0.95 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1303 - Electrical Supply Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 320 hours, $17k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 320 hours, $17k unburdened
 Basis for adjustment - N/A

Department
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD130

Activity Filter * Starts In FY *
Electrical MaintenanceELECTRICIANS Linear 152.00 HoursC211S750 C020STRAIGHT TIME BASE

2 electricians 0.95 January 2000 Earned Value Factor40 hours per week2 weeks eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 152.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 0.95 January 2000 Earned Value Factor40 hours each week2 weeks eachFactors
Building 776 ProjectNONE Linear 9,500.00 DollarsK399SA5C 0000SUPPLIES

1 0.95 January 2000 Earned Value Factor10000 supplies and equipmentFactors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1304 - HVAC  Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 160 hours, $29k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 160 hours, $29k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 152.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 weeks each 0.95 January 2000 Earned Value Factor40 hours per week2 RCTsFactors
Building 776 ProjectNONE Linear 9,500.00 DollarsK399SA5C 0000SUPPLIES

1 0.95 January 2000 Earned Value Factor10000 dollars supplies and equipmentFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15,200.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

1 40 hours per week2 weeks each4 D&D Craft Support
50 dollars per hour 0.95 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1305 - Perform Misc  Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 320 hours, $49k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 320 hours, $49k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 304.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 hours per week 0.95 January 2000 Earned Value Factor4 weeks each2 RCTsFactors
Building 776 ProjectNONE Linear 9,500.00 DollarsK399SA5C 0000SUPPLIES

1 0.95 January 2000 Earned Value Factor10000 supplies and equipmentFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 30,400.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

1 4 D&D Workers50 dollars per hour40 hours each per week
4 weeks 0.95 January 2000 Earned Value Factor

Factors

Activity ID: 1DSBIRD140 Description: B776/777 Hard Side SRU (ITC) Procure/Install Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1401 Procure Hard side-SRU 1.00 each 0EE 0 0 850,000 850,000 850,00000
Total for Activity 1DSBIRD140: 0 0 850,000 850,000 850,00000

Line Item BIRD1401 - Procure Hard side-SRU
BOE Estimators Experience - Randy Walker estimate based on Phase I birdcage procurement in B771/774

Experience Item Desc - Procure Phase I Birdcage in B771/774
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $250k
 Unit Cost Adjustment factor None
 Revised Unit Cost - $250k
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
Building 776 ProjectNONE Max Backload 850,000.00 DollarsK399SA5B 0000CONSTRUCTION

1 lot includes air handlers, arms 850000 Estimated from preliminary B771/774 1 Hard Side Size Reduction UnitFactors
Activity ID: 1DSBIRD145 Description: B776/777 Hard Side SRU (ITC) BIO Update Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1451 BIO Revisions 1.00 each 0EE 0 0 13,800 13,800 13,80000
Total for Activity 1DSBIRD145: 0 0 13,800 13,800 13,80000

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1451 - BIO Revisions

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - BIO Page Change for Installation and operation Package
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $23k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $23k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 10,200.00 DollarsK399SA52 E080TENERA

1 BIO Engineer 200 hours each85 dollars per hour
0.6 January 2000 Earned Value Factor

Factors

Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 3,600.00 DollarsK399SA52 P160TENERA
1 Procedure Writer 80 hours75 dollars per hour
0.6 January 2000 Earned Value Factor

Factors

Activity ID: 1DSBIRD150 Description: B776/777 Hard Side SRU Procedure Development Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1501 Identify Work Steps 1.00 each 189EE 189 3,885 0 3,885 5,7811,8960
BIRD1502 Hazards Identification/JHA 1.00 each 120EE 120 2,467 15,300 17,767 18,9711,2040
BIRD1503 Draft Operations Procedure 1.00 each 0EE 0 0 18,135 18,135 18,13500
BIRD1505 Revise Operation Procedure 1.00 each 0EE 0 0 4,388 4,388 4,38800
BIRD1506 Prepare SES/USQD 1.00 each 0EE 0 0 1,700 1,700 1,70000
BIRD1508 Finalize Procedures 1.00 each 0EE 0 0 3,803 3,803 3,80300

Total for Activity 1DSBIRD150: 309 6,352 43,325 49,677 52,7773,1000

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1501 - Identify Work Steps

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 378 hrs, $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 378 hrs, $8k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.00 HoursKD10H750 T050STRAIGHT TIME BASE

9 hours per day 0.5 January 2000 Earned Value Factor14 days1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 126.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 D&D Workers 0.5 January 2000 Earned Value Factor14 days9 hours each per dayFactors
Line Item BIRD1502 - Hazards Identification/JHA

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Job Hazard Analysis
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 240 hrs, $36k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 240 hrs, $36k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 0.5 January 2000 Earned Value Factor10 days8 hours per dayFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 D&D Workers 0.5 January 2000 Earned Value Factor10 working days8 hours per day eachFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 8,500.00 DollarsK399SA52 E080TENERA

1 85 dollars per hour40 hours per week5 weeks each CSOL development
1 Criticality Safety Engineers 0.5 January 2000 Earned Value Factor

Factors

Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA52 E080TENERA
40 hours per week 1 Nuclear Safety Engineer85 dollars per hour
2 weeks review nuclear hazard controls 0.5 January 2000 Earned Value Factor

Factors

Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 3,400.00 DollarsK399SA52 P090TENERA
1 10 days8 hours per day1 Industrial Hygenist
85 dollars per hour 0.5 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1503 - Draft Operations Procedure

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Drafting operation procedures
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $18k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $18k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 18,135.00 DollarsK399SA52 P160TENERA

1 procedure writer 65 dollars per hour31 working days9 hours per dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1505 - Revise Operation Procedure

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - First incorporation of comments into draft procedures
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $9k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $9k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 4,387.50 DollarsK399SA52 P160TENERA

1 Procedure Writer 65 dollars per hour15 working days9 hours per day
0.5 January 2000 Earned Value Factor

Factors

Line Item BIRD1506 - Prepare SES/USQD
BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777

Experience Item Desc - Perform USQD screen
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $3k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $3k unburdened
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 1,700.00 DollarsK399SA52 E080TENERA

1 Nuclear Engineer 85 dollars per hour40 hours
0.5 January 2000 Earned Value Factor

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1508 - Finalize Procedures

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Incorporate comments and finalize procedures
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $8k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 3,802.50 DollarsK399SA52 P160TENERA

1 Procedure Writer 65 dollars per hour13 working days9 hours per day
0.5 January 2000 Earned Value Factor

Factors

Activity ID: 1DSBIRD160 Description: B776/777 Hard Side SRU (ITC) Training Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

BIRD1601 Training for Hard Side SRU 1.00 each 1,440EE 1,440 35,582 0 35,582 52,94717,3640
BIRD1602 Develop Certification Requirements 1.00 each 0EE 0 0 7,605 7,605 7,60500

Total for Activity 1DSBIRD160: 1,440 35,582 7,605 43,187 60,55217,3640

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1601 - Training for Hard Side SRU

Resources

BOE Estimators Experience - Randy Walker based on experience from training to procedures in B776/777
Experience Item Desc - Training for HS-SRU Operation
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 1,440 hours, $36k unburdened
 Unit Cost Adjustment factor - Minimal
 Revised Unit Cost - 1,440 hours, $36k unburdened
 Basis for adjustment -

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 960.00 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours each to train on operation of 6 weeks4 Craft PersonnelFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 480.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 6 weeks40 hours each to train on the operation Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1602 - Develop Certification Requirements

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Develop Certification Requirements for Training operators to run the HS-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $8k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTRAINERS Linear 7,605.00 DollarsK399SA52 P150TENERA

1 Trainer 65 dollars per hour13 working days9 hours per dayFactors
Activity ID: 1DSBIRD170 Description: B776/777 Hard Side SRU IVR Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/22/00 10:07:49 PMPage 16 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD170

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

BIRD1701 Readiness Demonstration Preparation 1.00 each 0EE 0 0 7,000 7,000 7,00000
BIRD1702 Perform Readiness Demonstration 1.00 each 0EE 0 0 20,000 20,000 20,00000
BIRD1704 Perform Independent Validation Review 1.00 each 0EE 0 0 20,000 20,000 20,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,408 2,40802,408

Total for Activity 1DSBIRD170: 0 0 47,000 49,408 49,40802,408

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1701 - Readiness Demonstration Preparation

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration preparation activities for HS-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $7k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $7k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 7,000.00 DollarsK399SA5H G010SUBCONTRACTED SRVS

1 Admimnistrative Assistant 35 dollars per hour40 hours to conduct management review5 weeksFactors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1702 - Perform Readiness Demonstration

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration for HS-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $20k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $20k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectOTHER ENGINEERS Linear 20,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

5 subcontracted evaluators 1 week each40 hours per week
100 dollars per hour

Factors

Cost Element Skill Quantity UnitsCurve

Line Item BIRD1704 - Perform Independent Validation Review

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform IVR for HS-SRU
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $20k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $20k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectOTHER ENGINEERS Linear 20,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 week each 40 hours5 Subcontracted Evaluators100 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,431.47 DollarsZDEPTCON 0000CONTINGENCY

1431.47 DollarsFactors
No DepartmentNONE Linear 976.95 DollarsZDEPTESC 0000ESCALATION

976.945 DollarsFactors
Activity ID: 1DSBIRD210 Description: FY01 ITC Operations Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD210

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
ITC2001 FY01 ITC Operations 1.00 each 25,344HC 25,344 611,217 275,350 886,567 1,178,117291,5500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,160 64,160064,160

Total for Activity 1DSBIRD210: 25,344 611,217 275,350 950,726 1,242,277291,55064,160

Cost Element Skill Quantity UnitsCurve

Line Item ITC2001 - FY01 ITC Operations

Resources

BOE ITC operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,728.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,456.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,912.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 576.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,152.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,608.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 192 days3 hoursFactors
Building 776 ProjectNONE Linear 175,350.00 DollarsK399SA5C 0000SUPPLIES

1169000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 100,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

100000 Annual MaintenanceFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,386.50 DollarsZDEPTCON 0000CONTINGENCY

39386.5 DollarsFactors
No DepartmentNONE Linear 24,773.17 DollarsZDEPTESC 0000ESCALATION

24773.2 DollarsFactors
Activity ID: 1DSBIRD220 Description: FY02 ITC Operations Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ITC2002 FY02 ITC Operations 1.00 each 19,008HC 19,008 458,412 237,100 695,512 857,332161,8200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,265 132,2650132,265

Total for Activity 1DSBIRD220: 19,008 458,412 237,100 827,777 989,597161,820132,265

Cost Element Skill Quantity UnitsCurve

Line Item ITC2002 - FY02 ITC Operations

Resources

BOE ITC operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,296.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 0.75 efficiency gained in thermal cutting192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,592.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 0.75 efficiency gained in thermal cutting192 days9 hoursFactors
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD220

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 0.75 efficiency gained in thermal cutting192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 0.75 efficiency gained in thermal cutting192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 432.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 0.75 efficiency gained in thermal cutting192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 864.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 0.75 efficiency gained in thermal cutting192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,456.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 0.75 efficiency gained in thermal cutting192 days3 hoursFactors
Building 776 ProjectNONE Linear 137,100.00 DollarsK399SA5C 0000SUPPLIES

914000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 100,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

100000 Annual MaintenanceFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,200.62 DollarsZDEPTCON 0000CONTINGENCY

92200.6 DollarsFactors
No DepartmentNONE Linear 40,064.36 DollarsZDEPTESC 0000ESCALATION

40064.4 DollarsFactors
Activity ID: 1DSBIRD230 Description: FY03 ITC Operations Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ITC2003 FY03 ITC Operations 1.00 each 19,008HC 19,008 458,412 242,200 700,612 859,223158,6110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 245,668 245,6680245,668

Total for Activity 1DSBIRD230: 19,008 458,412 242,200 946,280 1,104,891158,611245,668

Cost Element Skill Quantity UnitsCurve

Line Item ITC2003 - FY03 ITC Operations

Resources

BOE ITC operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,296.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,592.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 0.75 efficiency gained through thermal 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 432.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 0.75 efficiency gained through thermal 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 864.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 0.75 efficiency gained through thermal 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,456.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 0.75 efficiency gained through thermal 192 days3 hoursFactors
Building 776 ProjectNONE Linear 142,200.00 DollarsK399SA5C 0000SUPPLIES

948000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 100,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

100000 Annual MaintenanceFactors
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF02
Activity ID: 1DSBIRD230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179,778.10 DollarsZDEPTCON 0000CONTINGENCY

179778 DollarsFactors
No DepartmentNONE Linear 65,889.76 DollarsZDEPTESC 0000ESCALATION

65889.8 DollarsFactors
Activity ID: 1DXXXBIRD4 Description: FY04 ITC Operations Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ITC2003 FY03 ITC Operations 0.88 each 19,008HC 16,674 402,116 212,456 614,572 727,969113,3970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 106,428 106,4280106,428

Total for Activity 1DXXXBIRD4: 16,674 402,116 212,456 721,000 834,397113,397106,428

Cost Element Skill Quantity UnitsCurve

Line Item ITC2003 - FY03 ITC Operations

Resources

BOE ITC operations will run 12 hours per day.  Normal ITC Operations assumes a 13 person crew as outlined below: 
       2 RCTs
       8 D&D workers
       2 Waste Inspectors 
       1 Foreman

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,296.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Foreman 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,592.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Skilled Workers 0.75 efficiency gained through thermal 192 days9 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5,184.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 D&D Hazardous Reduction 0.75 efficiency gained through thermal 192 days9 hoursFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 432.00 HoursR100S751 M010OVERTIME BASE & PRE.

1 Foreman 0.75 efficiency gained through thermal 192 days3 hoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 864.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 total RCT hours 0.75 efficiency gained through thermal 192 days3 hoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,456.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 total D&D workers hours 0.75 efficiency gained through thermal 192 days3 hoursFactors
Building 776 ProjectNONE Linear 142,200.00 DollarsK399SA5C 0000SUPPLIES

948000 Operational cost 0.15 15% suppliesFactors
Building 776 ProjectNONE Linear 100,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

100000 Annual MaintenanceFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,530.75 DollarsZDEPTCON 0000CONTINGENCY

36530.8 DollarsFactors
No DepartmentNONE Linear 69,896.88 DollarsZDEPTESC 0000ESCALATION

69896.9 DollarsFactors
WBS No: 1DAF03 Title: Miscellaneous Technology Demonstra
Activity ID: 1DSTECH100 Description: B776/777 Technology Demo SRU Project Mgmt Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,851 3,85103,851
TECH1001 Project Management for HSSRU 1.00 each 0EE 0 0 70,720 70,720 70,72000

Total for Activity 1DSTECH100: 0 0 70,720 74,571 74,57103,851
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,364.29 DollarsZDEPTCON 0000CONTINGENCY

2364.29 DollarsFactors
No DepartmentNONE Linear 1,487.08 DollarsZDEPTESC 0000ESCALATION

1487.08 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1001 - Project Management for HSSRU

Resources

BOE Estimators Experience - Randy Walker on previous conceptual engineering activities in B776/777
Experience Item Desc - Project Management for Technology Demonstrations in B776/777
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $71k
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $71k
 Basis for adjustment - N/A

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 9,180.00 DollarsK399SA52 E040TENERA

1 electrical engineer 9 hours per day12 working days85 dollars per hour TeneraFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 9,180.00 DollarsK399SA52 E070TENERA

1 mechanical engineer 9 hours per day12 working days85 dollars per hour TeneraFactors
Building 776 ProjectOTHER ENGINEERS Linear 34,000.00 DollarsK399SA52 E130TENERA

1 Technical Support Person 85 dollars per hour Tenera5 days per week8 AWS working days
10 weeks total in FY-00

Factors

Building 776 ProjectOTHER ENGINEERS Linear 18,360.00 DollarsK399SA52 E130TENERA
2 Fire Protection Engineer/HVAC 9 hours per day12 working days85 dollars per hour TeneraFactors

Activity ID: 1DSTECH110 Description: B776/777 Facility Mods for Technology Demo Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,269 6,26906,269
TECH1101 IWCP Development for Technology Demonstration 1.00 each 160EE 160 3,390 43,400 46,790 48,4081,6170
TECH1102 HVAC  Modifications 1.00 each 160EE 160 3,320 18,000 21,320 22,9041,5840
TECH1103 Perform Misc  Modifications 1.00 each 320EE 320 6,640 34,000 40,640 43,8073,1670

Total for Activity 1DSTECH110: 640 13,350 95,400 115,020 121,3886,3686,269

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,848.61 DollarsZDEPTCON 0000CONTINGENCY

3848.61 DollarsFactors
No DepartmentNONE Linear 2,420.69 DollarsZDEPTESC 0000ESCALATION

2420.69 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1101 - IWCP Development for Technology Demonstration

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - IWCP Development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 160 hours, $47k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 160 hours, $47k unburdened
 Basis for adjustment -N/A

Department
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WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH110

Activity Filter * Starts In FY *
Electrical MaintenanceELECTRICIANS Linear 80.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Electricians 40 hours eachFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 40 hours eachFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 17,000.00 DollarsK399SA52 E080TENERA

200 hours 80 nuc safety and 120 hrs crit 85 dollars per hour TeneraFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 15,600.00 DollarsK399SA52 P070TENERA

1 IWCP Planner 65 dollars per hour Tenera6 weeks40 hours per weekFactors
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 6,800.00 DollarsK399SA52 P090TENERA

80 hours 85 dollars per hourFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,000.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

2 Craft support 50 dollars per hour40 hours eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1102 - HVAC  Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 160 hours, $21k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 160 hours, $21k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 160.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 weeks each 40 hours per week2 RCTsFactors
Building 776 ProjectNONE Linear 2,000.00 DollarsK399SA5C 0000SUPPLIES

2000 dollars supplies and equipmentFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16,000.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

4 D&D Craft Support 50 dollars per hour40 hours per week2 weeks eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1103 - Perform Misc  Modifications

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - Implement IWCP Modification Package 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 320 hours, $41k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 320 hours, $41k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCTs 4 weeks each40 hours per weekFactors
Building 776 ProjectNONE Linear 2,000.00 DollarsK399SA5C 0000SUPPLIES

1 2000 supplies and equipmentFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 32,000.00 DollarsKD10HA5H T060SUBCONTRACTED SRVS

1 4 weeks40 hours each per week4 D&D Workers
50 dollars per hour

Factors

Activity ID: 1DSTECH120 Description: B776/777 Technology Demonstration Procurement Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,723 2,72302,723
TECH1201 Procure Technology Demonstration Vendor 1.00 each 0EE 0 0 50,000 50,000 50,00000

Total for Activity 1DSTECH120: 0 0 50,000 52,723 52,72302,723
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 1,671.59 DollarsZDEPTCON 0000CONTINGENCY

1671.59 DollarsFactors
No DepartmentNONE Linear 1,051.39 DollarsZDEPTESC 0000ESCALATION

1051.39 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1201 - Procure Technology Demonstration Vendor

Resources

BOE Estimators Experience - Randy Walker estimate based on prior quotes for sixe reduction and D&D toolong demonstrations.
Experience Item Desc - Procure Vendor for Technology Demonstration
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $50k
 Unit Cost Adjustment factor None
 Revised Unit Cost - $50k
 Basis for adjustment - N/A

Department
Building 776 ProjectNONE Linear 50,000.00 DollarsK399SA5C 0000SUPPLIES

50000 Technology Demonstration VendorFactors
Activity ID: 1DSTECH130 Description: B776/777 Technology Demonstration BIO Update Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 790 7900790
TECH1301 BIO Revisions 1.00 each 0EE 0 0 14,500 14,500 14,50000

Total for Activity 1DSTECH130: 0 0 14,500 15,290 15,2900790

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 484.76 DollarsZDEPTCON 0000CONTINGENCY

484.760 DollarsFactors
No DepartmentNONE Linear 304.90 DollarsZDEPTESC 0000ESCALATION

304.903 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1301 - BIO Revisions

Resources

BOE Estimators Experience - Randy Walker on maintenance IWCP packages in B776/777
Experience Item Desc - BIO Page Change for Technology demonstration
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $15k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $15k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 8,500.00 DollarsK399SA52 E080TENERA

1 BIO Engineer 100 hours85 dollars per hourFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 6,000.00 DollarsK399SA52 P160TENERA

1 Procedure Writer 75 dollars per hour80 hoursFactors
Activity ID: 1DSTECH140 Description: B776/777 Technology Demo Procedure Development Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,562 2,56202,562
TECH1401 Identify Work Steps 1.00 each 120EE 120 2,467 0 2,467 3,6431,1770
TECH1402 Hazards Identification/JHA 1.00 each 120EE 120 2,467 14,960 17,427 18,6031,1770
TECH1403 Draft Operations Procedure 1.00 each 0EE 0 0 5,200 5,200 5,20000
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH140

Activity Filter * Starts In FY *
TECH1405 Revise Operation Procedure 1.00 each 0EE 0 0 5,200 5,200 5,20000
TECH1406 Prepare SES/USQD 1.00 each 0EE 0 0 6,800 6,800 6,80000
TECH1408 Finalize Procedures 1.00 each 0EE 0 0 7,605 7,605 7,60500

Total for Activity 1DSTECH140: 240 4,934 39,765 47,261 49,6142,3532,562

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,573.03 DollarsZDEPTCON 0000CONTINGENCY

1573.03 DollarsFactors
No DepartmentNONE Linear 989.40 DollarsZDEPTESC 0000ESCALATION

989.397 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1401 - Identify Work Steps

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Activity screen and work step development
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 120 hrs, $2k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 120 hrs, $2k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days8 hours per dayFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 D&D Workers 5 days8 hours each per dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1402 - Hazards Identification/JHA

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Job Hazard Analysis
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 120 hrs, $17k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 120 hrs, $17k unburdened
 Basis for adjustment - N/A

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days8 hours per dayFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 D&D Workers 5 working days8 hours per day eachFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 8,160.00 DollarsK399SA52 E080TENERA

85 dollars per hour 8 hours per day12 days each CSOL development1 Criticality Safety EngineersFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,400.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer 1 week review nuclear hazard controls85 dollars per hour40 hours per weekFactors
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 3,400.00 DollarsK399SA52 P090TENERA

1 Industrial Hygenist 5 days85 dollars per hour8 hours per dayFactors
Line Item TECH1403 - Draft Operations Procedure

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Draft operations procedure for demonstration
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $5k unburdened
 Unit Cost Adjustment factor - None
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WBS Filter 1DAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $5k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 5,200.00 DollarsK399SA52 P160TENERA

1 procedure writer 2 weeks40 hours per week65 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1405 - Revise Operation Procedure

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - First revision and comment incorporation 
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $5k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $5k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 5,200.00 DollarsK399SA52 P160TENERA

65 dollars per hour 40 hours per week1 Procedure Writer2 weeksFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1406 - Prepare SES/USQD

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Prepare safety screen and USQ determination
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 378 hrs, $7k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 378 hrs, $7k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 6,800.00 DollarsK399SA52 E080TENERA

1 Nuclear Engineer 85 dollars per hour40 hours per week
2 weeks

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1408 - Finalize Procedures

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Incorporate final comments into the procedure
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $8k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,605.00 DollarsK399SA52 P160TENERA

9 hours per day 13 working days1 Procedure Writer65 dollars per hourFactors
Activity ID: 1DSTECH150 Description: B776/777 Technology Demonstration Training Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 653 6530653
TECH1501 Training for Technology Demo Implementation 1.00 each 120EE 120 2,965 0 2,965 4,3801,4140
TECH1502 Develop Certification Requirements 1.00 each 0EE 0 0 7,605 7,605 7,60500

Total for Activity 1DSTECH150: 120 2,965 7,605 11,223 12,6371,414653

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH150

Activity Filter * Starts In FY *
No DepartmentNONE Linear 400.67 DollarsZDEPTCON 0000CONTINGENCY

400.666 DollarsFactors
No DepartmentNONE Linear 252.01 DollarsZDEPTESC 0000ESCALATION

252.009 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1501 - Training for Technology Demo Implementation

Resources

BOE Estimators Experience - Randy Walker based on experience from training to procedures in B776/777
Experience Item Desc - Training for Technology Demonstration Operation
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - 120 hours, $3k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 120 hours, $3k unburdened
 Basis for adjustment -

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Craft Personnel 1 week40 hours each to train on operation of Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKD10H751 T050OVERTIME BASE & PRE.

1 RCTs 1 week40 hours each to train on the operation Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1502 - Develop Certification Requirements

Resources

BOE Estimators Experience - Randy Walker based on similar procedure development in B776/777
Experience Item Desc - Develop Certification Requirements for Training operators in the techniques and tools demonstrated
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $8k unburdened
 Unit Cost Adjustment factor - None
 Revised Unit Cost - $8k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectTRAINERS Linear 7,605.00 DollarsK399SA52 P150TENERA

1 Trainer 9 hours per day13 working days
65 dollars per hour

Factors

Activity ID: 1DSTECH160 Description: B776/777 Technology Demonstration Readiness Demo Schedule Risk 5Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,470 1,47001,470
TECH1601 Readiness Demonstration Preparation 1.00 each 0EE 0 0 7,000 7,000 7,00000
TECH1602 Perform Readiness Demonstration 1.00 each 0EE 0 0 20,000 20,000 20,00000

Total for Activity 1DSTECH160: 0 0 27,000 28,470 28,47001,470

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 902.66 DollarsZDEPTCON 0000CONTINGENCY

902.657 DollarsFactors
No DepartmentNONE Linear 567.75 DollarsZDEPTESC 0000ESCALATION

567.75 DollarsFactors
Line Item TECH1601 - Readiness Demonstration Preparation

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration preparation activities for the Technology Demonstration
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $7k unburdened
 Unit Cost Adjustment factor - none
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAF03
Activity ID: 1DSTECH160

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $7k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 7,000.00 DollarsK399SA5H G010SUBCONTRACTED SRVS

40 hours to conduct management review 5 weeks35 dollars per hour1 Admimnistrative AssistantFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECH1602 - Perform Readiness Demonstration

Resources

BOE Estimators Experience - Randy Walker based on similar Readiness demonstrations in B776/777
Experience Item Desc - Perform Readiness Demonstration for Technology Demo
Breakdown of Cost Data:
 Item - 1
 Units - Lot
 Unit Cost - $20k unburdened
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $20k unburdened
 Basis for adjustment - N/A

Department
Building 776 ProjectOTHER ENGINEERS Linear 20,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

5 subcontracted evaluators 100 dollars per hour40 hours per week1 week eachFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

162,961 3,912,708 5,647,004 10,943,528 12,355,6911,412,162

Report Totals:

Contingency 
& Escalation

1,383,816
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